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JUNE 2014

Actual

Actual

Actual `

Actual

Actual

Actual

Original

Actual

Actual

Original

Actual

Original

Actual

Original

Actual

Original

Actual

Original

Actual

Original

Actual

Original

Actual

Original

Actual

Original

Actual

Original

Actual

Original

Actual

Notes:  1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College have been combined and renamed to Highway 16 Improvements, Armstrong to Stonebridge. LEGEND: Study/Concept. Design Phase Property Acquisition/Preconst. Phase Utility Relocation Phase

2) AHTD project milestones are included for reference only.  The Arkansas Highway and Transportation Department is managing these projects, and the City has little control over the schedule.

Design Phase Consultant Procurement Phase Construction Phase

20172008

COMPLETED 

April 2007

COMPLETED 

April 2008

201620152009 20142010 2012

Maple & Lafayette Historic Bridges

Rupple Road (Starry Night Vw to Mt Comfort)

5

Various Intersections - To Be Determined

As Determined by the Regional Park Schedule

COMPLETE

COMPLETE

7A

Mount Comfort Road

COMPLETE

AHTD PROJECTS

14 College Avenue Phase II (Maple to North)

11

12 Zion Road Ph. II (Vantage to Crossover)

13

15

2

9B

Old Wire Road (Mission to Crossover)

Regional Park Access Road

Van Asche Dr. (Gregg to Howard Nickell)

Rupple Road (MLK Blvd to Owl Crk School)

4

     Mt Comfort/Shiloh/I540 Int.

10

9A

Wilson Park/Wash./Willow Traffic Calming

Gregg Ave/North St. Intersection

2011

1

Zion Road Ph. I (N. College to Vantage)

16

Rupple Road (Persimmon to Starry Night Vw)

9C

Crossover/Hwy 265 (Mission - City Limits)

Intersections & Pedestrian Crossings

7B

6

COMPLETECollege Avenue Phase I (Rock to Maple)

Fayetteville Expressway Economic Corridor

20182013

3

TRANSPORTATION BOND PROGRAM
Summary Schedule

S
c
h

e
d

u
le

Highway 71B Flyover Bridge

8

     Alpine to Rupple

Cato Springs Road

Futrall/North Hills Roundabout

COMPLETE

COMPLETE

Under Construction 

Complete Summer 2014

Under Construction 

Complete Fall 2014

Under Construction 

Complete Fall 2014

19 Razorback Rd/Hwy 112 (MLK - Leroy Pond)
Under Construction 

Complete Spring 2015

17

18 Garland Avenue (North to Melmar)

Highway 16 (Armstrong to Stonebridge)


